## GOVERNMENT OF TELANGANA ABSTRACT

Panchayat Raj & Rural Development Department – SDF Grant – Construction of SC community Hall at Medinipur(V) of Kondapak (M) of Siddipet District – EOAT up to 31.08.2019 without imposing any penalty - Orders - Issued.

\_\_\_\_\_

PANCHAYAT RAJ AND RURAL DEVELOPMENT (PROGS) DEPARTMENT

G.O.Rt.No. 537 Dated: 15-10-2019

Read:-

From the ENC, PR, Hyderabad, Lr.No. AEE/DEE/SDF/ EOAT/Community Hall/2019, dt:13.08.2019.

888

## **ORDER:**

In the circumstances reported by the Engineer-in-Chief, Panchayat Raj, Hyderabad in the reference read above, Government after careful examination of the proposal, hereby accord Extension of Agreement Time up to 31.08.2019 in respect of work "Construction of SC community Hall at Medinipur(V) of Kondapak (M) of Siddipet District", without imposing any penalty, as the delay is not attributed to the contractor.

2. The Engineer-in-Chief, Panchayat Raj, Hyderabad shall take further necessary action in the matter accordingly.

## (BY ORDER AND IN THE NAME OF THE GOVERNOR OF TELANGANA)

## VIKAS RAJ PRINCIPAL SECRETARY TO GOVERNMENT

To

The Engineer-in-Chief, Panchayat Raj, Hyderabad.

Copy to:

The PS to Hon'ble M(PR,RD&MB). SF/SC.

//FORWARDED BY ORDER//

**SECTION OFFICER**